BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites
as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Circuit Survey (CSR
CCAP - Green Bay, DCA Response)
State Agency CCAP 8 office STOJGRBWI02 564 CCAP Head End |A 6 Mbps AT&T Level 2 October
DAIT - Durand, Pepin Access Ready for TTU
State Agency DAIT Co. STOJDXDWI01 379 DAIT Head End |B 6 Mbps Wisconsin Scheduling (Pending [Level O August
Core Infrastructure,
State Agency DAIT DAIT - Hayward, Sawyer|STOJHYRWI02 629 No Head End B 6 Mbps CenturyLink |Order Placement, Level 2 October
Core Infrastructure
State Agency DAIT DAIT-Marinette, Marine]STOJMOYWI02 936 No Head End B 6 Mbps CenturyLink Level 2 October
Core Infrastructure
DAIT - Merrill, Lincoln
State Agency DAIT Co. Courthouse STOJRRLWIO3 1012 No Head End B 6 Mbps Frontier 2018
Core Infrastructure
State Agency DAIT DAIT - Wautoma, WausHSTOJWWXWI01 1789 no Head End B 6 Mbps CenturyLink Level 2 November
N/A
State Agency DATCP DATCP-Madison STOJMSNWI14 1996 N/A D 100 Mbps AT&T Complete March
Circuit Survey (CSR
DCF-Milwaukee- Response)
Affiliated Computer
State Agency DCF Srvs STOJMKEWI17 1089 DWD Head End |A 6 Mbps AT&T Level 2 October
N/A
State Agency DCF DCF - Fond du Lac STOJFLDWIO8 2487 N/A A 6 Mbps AT&T October
Core Infrastructure
State Agency DCF DCF - La Crosse - 6th St |STOJLSEWI12 2520 N/A A 6 Mbps CenturyLink Level 2 November
DCF - Madison - DOR Order Placement
State Agency DCF Building STOJMSNWI146 2933 DCF Head End |A 10 Mbps AT&T November
DCF-Div of Milw Child N/A
State Agency DCF Protection Servs STOJMKEWI34 2977 DCF Head End |A 100 Mbps AT&T August
DHS - Chippewa Falls, Transformation
State Agency DHS Northern WI Center STOJCPFWI03 277 DHS Head End |A 1000 Mbps  |AT&T scheduled 8/2 Level O August
DHS - Mendota Mental Ready for TTU
State Agency DHS Health, Madison STOJMSNWI02 870 DHS Head End |A 1000 Mbps |AT&T Scheduling (Pending |Level O August
DHS - Sand Ridge Core Infrastructure
Secure Treatment
State Agency DHS Center STOJTSXWI02 960 No Head End A 1000 Mbps |Frontier 2018
Circuit Installation
DHS - Winnebago Target 8/10/17
State Agency DHS Mental Health STOJOSHWI13 1861 DHS Head End |A 1000 Mbps  |AT&T September
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BadgerNet
Circuit Remediation
(CSR Response)
State Agency DHS DHS - Madison, PACT  |STOJMSNWI30 2241 DHS Head End |A 100 Mbps AT&T September
State Agency DHS DHS - ROSS STOJMKEWI35 3061 DHS Head End |A 100 Mbps AT&T N/A Level O August
CR-46 Cancelled by
State Agency DHS DHS - UMOS STOJMKEWI36 3080 N/A A 100 Mbps AT&T Customer N/A
DHS - DDB - Order Placement
State Agency DHS Washington Square STOJIMSNWI51 3134 DHS Head End |A 10 Mbps AT&T November
DMA - Madison State Circuit Install 7/26
State Agency DMA Staff STOJMSNWI25 2027 N/A A 100 Mbps AT&T August
Access CR-52 Cancelled by
State Agency DMA DMA - Camp Williams [STOJVOKWI04 2318 Yes-1998 A 6 Mbps Wisconsin Customer N/A
DMA-HQ Madison MACD Change Order
State Agency DMA GMM STOJMSNWI15 1998 N/A A 100 Mbps AT&T from D to A Level 2 August
Core Infrastructure
State Agency DNR DNR - Adell FH STOJAJDWIO01 10 N/A A 6 Mbps Frontier 2018
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Augusta RS STOJUUAWI02 87 N/A A 6 Mbps CenturyLink Level 2 October
Special
DNR - Babcock - Access Construction, 3 Pty
State Agency DNR Sandhill Wildlife Area [STOJBAKWI01 88 DNR Head End |A 6 Mbps Wisconsin Carrier (TDS) October
Special Construction
3 Pty Carrier (TDS
DNR - Bagley, Access Lancaster Route)
State Agency DNR Wyalusing SP STOJPCDWIO7 89 DNR Head End |A 6 Mbps Wisconsin September
Access N/A
State Agency DNR DNR - Baldwin SC STOJZBWW!I02 93 N/A A 10 Mbps Wisconsin September
Access Telco Hot Cut
State Agency DNR DNR - Barnes RS STOJBFIWIO3 117 N/A A 6 Mbps Wisconsin September
DNR - Belgium, Core Infrastructure
State Agency DNR Harrington SP STOJBGUWIO1 143 N/A A 6 Mbps Frontier 2018
Special
DNR - Blanchardville, Access Construction, 3 Pty
State Agency DNR Yellowstone SP STOJA3YWI04 184 DNR Head End |A 6 Mbps Wisconsin Carrier (TDS) September
Special
DNR - Blue Mounds, Access Construction, Order
State Agency DNR Blue Mounds SP STOJ2BMWI01 189 N/A A 6 Mbps Wisconsin Placement September
DNR - Boscobel, Wilson Core Infrastructure
State Agency DNR Nursery STOJBBEWI02 194 N/A A 6 Mbps CenturyLink Level 2 November
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Core Infrastructure,
Telco Special
DNR-Boulder Junction- Construction
State Agency DNR Trout Lke Forest HQ STOJYNYWI02 197 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
State Agency DNR DNR - Crystal Lake RS [STOJYNYWI03 198 N/A A 6 Mbps Frontier 2018
Access 3 Pty Carrier
State Agency DNR DNR - Bowler RS STOJBOBWI02 200 DNR Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
Telco Hot Cut (3)
DNR - Brule Field Access Site IDs
State Agency DNR Station STOJIIVWIO3 222 N/A A 6 Mbps Wisconsin 222,223,2778 September
Telco Hot Cut (3)
Access Site IDs
State Agency DNR DNR - Brule FH STOJIIVWI04 223 N/A A 6 Mbps Wisconsin 222,223,2778 September
Core Infrastructure
DNR - Campbellsport,
State Agency DNR Northern Unit SF STOJQCPWIO1 249 N/A A 6 Mbps Frontier 2018
Special
DNR - Cassville, Nelson Access Construction, 3 Pty
State Agency DNR Dewey SP STOJWZUWI08 256 DNR Head End |A 6 Mbps Wisconsin Carrier (TDS) September
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Cornell RS STOJCPFWI12 308 N/A A 6 Mbps CenturyLink Level 2 October
Core Infrastructure,
Telco Special
DNR - Cornell, Brunet Construction
State Agency DNR Island SP STOJCPFWI13 309 N/A A 6 Mbps CenturyLink Level 2 October
Core Infrastructure,
Telco Special
DNR - Crivitz, Governor Construction
State Agency DNR Thompson SP STOJCQ7WI4 321 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
State Agency DNR DNR - Darlington STOJDGYWI02 333 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Delafield, Core Infrastructure
State Agency DNR Lapham Peak SP STOJDFZWI102 351 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
State Agency DNR DNR - Dodgeville SC STOJDDVWI01 364 N/A A 20 Mbps Frontier 2018
DNR - Dodgeville, Core Infrastructure
State Agency DNR Governor Dodge SP STOJDDVWI02 365 N/A A 6 Mbps Frontier 2018
DNR - Eagle - Kettle Core Infrastructure
State Agency DNR Moraine SU HQ STOJXXPWI02 386 N/A A 6 Mbps CenturyLink Level 2 November
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Core Infrastructure
State Agency DNR DNR - Eagle River RS STOJEGVWIO1 389 N/A A 6 Mbps Frontier 2018
Ready for TTU
Scheduling (Pending
State Agency DNR DNR - Eau Claire HQ STOJEAUWI04 405 DNR Head End |A 1000 Mbps  |AT&T CSR) Level O August
N/A
State Agency DNR DNR - Eau Claire Hangar|STOJEAUWI05 406 DNR Head End |A 6 Mbps AT&T Level 2 October
DNR - Ellison Bay, Core Infrastructure
State Agency DNR Newport SP STOJGGBWI03 443 N/A A 6 Mbps Frontier 2018
Circuit Survey (CSR -
State Agency DNR DNR - Ellsworth STOJEZLWI01 445 DNR Head End |A 6 Mbps AT&T Response) Level 2 November
DNR - Fish Creek, Core Infrastructure
State Agency DNR Peninsula SP STOJGGBWI05 472 N/A A 6 Mbps Frontier 2018
State Agency DNR DNR-Fitchburg HQ STOJFIBWI01 475 N/A A 1000 Mbps  |AT&T N/A April
Core Infrastructure
State Agency DNR DNR - Friendship RS STOJFDHWIO1 522 N/A A 6 Mbps Frontier 2018
DNR - Friendship, Core Infrastructure
State Agency DNR Roche-a-Cri SP STOJFDHWI02 523 N/A A 6 Mbps Frontier 2018
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Gordon RS STOJWMGWI03 548 N/A A 6 Mbps CenturyLink Level 2 October
Access Order Placement
State Agency DNR DNR - Grantsburg RS STOJGBUWIO01 556 N/A A 6 Mbps Wisconsin September
Circuit Remediation
(CSR Response)
State Agency DNR DNR - Green Bay HQ STOJGRBWI04 568 DNR Head End |A 1000 Mbps  [AT&T Level 2 August
DNR - Hartford, Pike Circuit Survey (CSR
State Agency DNR Lake SP STOJHFOWI02 613 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
State Agency DNR DNR-Horicon Flyway STOJHRWWI01 648 N/A A 20 Mbps AT&T N/A Complete May
DNR - Kansasville, Circuit Survey (CSR
State Agency DNR Richard Bong SRA STOJKSVWI02 724 DNR Head End |A 6 Mbps AT&T Response) Level 2 November
DNR - Kewaunee Fish Circuit Survey (CSR
State Agency DNR Station STOJKWUWI01 765 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure,
Order Placement,
Telco Special
Construction
State Agency DNR DNR - Ladysmith SC STOJZYTWIO01 807 N/A A 6 Mbps CenturyLink Level 2 November
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BadgerNet
Special
Construction, 3 Pty
Access Carrier (TDS)
State Agency DNR DNR - Lancaster STOJZLIWIO1 831 DNR Head End |A 6 Mbps Wisconsin 2018
State Agency DNR DNR - Darwin STOJMSNWI03 872 DNR Head End |A 10 Mbps AT&T Order Placement October
Core Infrastructure
State Agency DNR DNR - Mauston RS STOJTSXWI03 961 N/A A 6 Mbps Frontier 2018
Core Infrastructure,
Order Placement,
Telco Special
Construction
State Agency DNR DNR - Mellen RS STOJZMLWIO1 983 N/A A 6 Mbps CenturyLink Level 2 October
Core Infrastructure,
Order Placement,
Telco Special
DNR - Mellen, Copper Construction
State Agency DNR Falls SP STOJZMLWI02 984 N/A A 6 Mbps CenturyLink Level 2 October
Cirucit Remediation
(CSR Response)
State Agency DNR DNR - Menomonie STOIMMMWI02 996 DNR Head End |A 6 Mbps AT&T Level 2 September
Core Infrastructure,
Order Placement,
Telco Special
Construction
State Agency DNR DNR - Mercer RS STOJDMCWI01 1005 N/A A 6 Mbps CenturyLink Level 2 October
DNR - Merrill, Council Core Infrastructure
State Agency DNR Grounds SP STOJRRLWI02 1011 N/A A 6 Mbps Frontier 2018
Cirucit Install Access
Approved 8/9
State Agency DNR DNR - Milwaukee HQ  |STOJMKEWI02 1050 DNR Head End |A 1000 Mbps  [AT&T Level 2 August
Circuit Remediation
DNR - Milwaukee, (CSR Response)
State Agency DNR Havenwoods SP STOJMKEWI03 1051 N/A A 6 Mbps AT&T Level 2 August
Core Infrastructure
State Agency DNR DNR - Mishicot STOJTWRWI04 1131 N/A A 6 Mbps Frontier 2018
Core Infrastructure
State Agency DNR DNR - Montello RS STOJOLOWIO1 1150 N/A A 6 Mbps Frontier 2018
Special Construction
(not approved), 3
Access Pty Carrier (TDS)
State Agency DNR DNR - Necedah RS STOJNEJWI01 1172 DNR Head End |A 6 Mbps Wisconsin 2018
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Special Construction
(not approved), 3
DNR - Necedah, Access Pty Carrier (TDS)
State Agency DNR Buckhorn SP STOJNEJWI02 1173 DNR Head End |A 6 Mbps Wisconsin 2018
New 31 Consolidate
to 1183. Special
Construction (not
approved), 3 Pty
Access Carrier (TDS)
State Agency(Share|DNR DNR - Neillsville STOJIEWWI02 1183 DNR Head End |A 6 Mbps Wisconsin 2018
Telco Hot Cut
DNR - New Auburn, Access
State Agency DNR Chippewa Moraine SP  |STOJNUBWI01 1194 N/A A 6 Mbps Wisconsin August
Special Construction
(not approved), 3
DNR - New Glarus, New Access Pty Carrier (TDS)
State Agency DNR Glarus Woods SP STOJNXSWI01 1206 DNR Head End |A 6 Mbps Wisconsin 2018
Core Infrastructure,
Order Placement,
Telco Special
Construction
State Agency DNR DNR - Oconto Falls RS [STOJXJVWIO1 1244 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Ontario, Wildcat Core Infrastructure
State Agency DNR SP STOJW7IWI01 1259 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure,
Order Placement,
Telco Special
Construction
State Agency DNR DNR - Osceola FH STOJOEOWI01 1269 N/A A 6 Mbps CenturyLink Level 2 October
Circuit Survey (CSR
State Agency DNR DNR - Oshkosh SC STOJOSHWIO03 1275 DNR Head End |A 50 Mbps AT&T Response) Level 2 October
Circuit Survey (CSR
State Agency DNR DNR - Oshkosh Hangar |STOJOSHWI04 1276 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
State Agency DNR DNR - Plymouth STOJPMWWI02 1343 N/A A 6 Mbps Frontier 2018
DNR - Poynette - Core Infrastructure
State Agency DNR McKenzie STOJPOVWIO1 1370 N/A A 6 Mbps CenturyLink Level 2 October
DNR - Rhinelander Access 3 Pty Carrier
State Agency DNR Service Center (HQ) STOJRHIWI02 1415 DNR Head End |A 100 Mbps Wisconsin (Frontier 13) 2018
DNR - Rhinelander Access 3 Pty Carrier
State Agency DNR Hangar STOJRHIWIO3 1416 DNR Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
DNR - River Falls, Circuit Survey (CSR
State Agency DNR Kinnickinnic SP STOJRFWWI03 1457 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
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DNR - Sheboygan, Circuit Survey (CSR
State Agency DNR Kohler-Andrae SP STOJSBMWI01 1499 DNR Head End |A 6 Mbps AT&T Response) Level 2 November
Special Construction
(not approved), 3
DNR - Sherwood, High Access Pty Carrier (TDS)
State Agency DNR Cliff SP STOJSR7WI01 1519 DNR Head End |A 6 Mbps Wisconsin 2018
DNR - Siren - Forestry Access Telco Hot Cut
State Agency DNR Hangar STOJIREWI01 1527 N/A A 6 Mbps Wisconsin September
Core Infrastructure,
Telco Special
DNR - Spooner - Construction
State Agency DNR Governor Thompson FH|STOJSPOWI02 1556 N/A A 6 Mbps CenturyLink Level 2 October
DNR - Spring Green, Core Infrastructure
State Agency DNR Tower Hill SP, RS STOJQSGWIO1 1566 N/A A 6 Mbps Frontier 2018
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - St. Croix Falls FH [STOJTCOWI04 1571 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure,
Telco Special
DNR - St. Croix Falls, Construction
State Agency DNR Interstate SP STOJTCOWIO5 1572 N/A A 6 Mbps CenturyLink Level 2 November
Circuit Survey (CSR
State Agency DNR DNR - Sturgeon Bay SC |STOJSUEWIO1 1600 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
DNR - Sturgeon Bay, Circuit Survey (CSR
State Agency DNR Potawatomi SP STOJSUEWI02 1601 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
DNR - Tomahawk
State Agency DNR LeMay Forestry Center |STOJTMWWI03 1658 N/A A 6 Mbps Frontier 2018
DNR - Trempealeau, Core Infrastructure -
State Agency DNR Perrot SP STOJT2RWI01 1664 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Two Rivers, Point Core Infrastructure
State Agency DNR Beach SP STOJTWRWI02 1672 N/A A 6 Mbps Frontier 2018
Core Infrastructure
DNR - Washington
State Agency DNR Island - Rock Island SP |STOJGSAWI01 1705 N/A A 6 Mbps Frontier 2018
Special Construction
(not approved), 3
DNR - Waunakee, Access Pty Carrier (TDS)
State Agency DNR Governor Nelson SP STOJWKWWI02 1741 DNR Head End |A 6 Mbps Wisconsin 2018
DNR - Waupaca, Circuit Survey (CSR
State Agency DNR Hartman Creek SP STOJWUPWI03 1747 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
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DNR - Wausau, Rib Core Infrastructure
State Agency DNR Mountain SP STOJAUWWI02 1770 N/A A 6 Mbps Frontier 2018
Core Infrastructure
State Agency DNR DNR - Wausaukee RS |STOJUSUWIO01 1784 N/A A 6 Mbps CenturyLink Level 2 December
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Webster RS STOJW3SWI01 1805 N/A A 6 Mbps CenturyLink Level 2 October
Core Infrastructure,
Telco Special
DNR - South Range, Construction
State Agency DNR Amnicon Falls SP STOJSUWWI11 1807 N/A A 6 Mbps CenturyLink Level 2 October
Core Infrastructure
State Agency DNR DNR - Wild Rose FH STOJWWXWI07 1852 N/A A 6 Mbps CenturyLink Level 2 December
N/A
DNR-Winter-Flambeau Access
State Agency DNR River Forest STOJRHIWI10 1866 N/A A 6 Mbps Wisconsin Complete May
DNR - Woodruff Clear Core Infrastructure
State Agency DNR Lake RS STOJW2RWI01 1894 N/A A 6 Mbps Frontier 2018
Core Infrastructure
State Agency DNR DNR - Woodruff SC STOJW2RWI02 1895 N/A A 10 Mbps Frontier 2018
State Agency DNR DNR - Sci Ops STOJMSNWI13 1993 N/A A 1000 Mbps |AT&T N/A Complete June
Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Winter RS STOJPKFWIO5 2028 N/A A 6 Mbps CenturyLink Level 2 November
Telco Hot Cut (3)
DNR - LaPointe, Big Bay Access Site ID's 2054,798,
State Agency DNR SP STOJIPPWI02 2054 N/A A 6 Mbps Wisconsin 1117 September
DNR-BIk River State Core Infrastructure
State Agency DNR Forest Castle Mound  |STOJLCVWI04 2057 N/A A 6 Mbps CenturyLink Level 2 December
Core Infrastructure,
Telco Special
DNR - Superior, Construction
State Agency DNR Pattison SP STOJSUWWI07 2060 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Baraboo, Mirror Core Infrastructure
State Agency DNR Lake SP STOJXBQWI04 2062 N/A A 6 Mbps Frontier 2018
Core Infrastructure,
Telco Special
DNR - Barron, Barron Construction
State Agency DNR Co Courthouse STOJYRRWIO3 2066 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Baraboo, Devils Core Infrastructure
State Agency DNR Lake SP STOJXBQWIO5 2096 N/A A 6 Mbps CenturyLink Level 2 November
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Core Infrastructure,
Telco Special
Construction
State Agency DNR DNR - Hayward Nursery |STOJHYRWIO7 2175 N/A A 6 Mbps CenturyLink Level 2 November
Special Construction
(not approved), 3
DNR - Black Earth Access Pty Carrier (TDS)
State Agency DNR Processing Center STOJDNEWIO3 2176 DNR Head End |A 6 Mbps Wisconsin 2018
Access 3 Pty Carrier
State Agency DNR DNR - Viroqua Station |STOJVIRWI04 2177 DNR Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
Special Construction
(not approved), 3
DNR - Milladore, Mead Access Pty Carrier (TDS)
State Agency DNR Center STOJWM4WI01 2245 DNR Head End |A 6 Mbps Wisconsin 2018
Core Infrastructure
State Agency DNR DNR - Pembine RS STOJPM9WI02 2273 N/A A 6 Mbps CenturyLink Level 2 November
DNR - Winnebago Fish Circuit Survey (CSR
State Agency DNR Camp STOJOSHWI15 2354 DNR Head End |A 6 Mbps AT&T Response) Level 2 November
Core Infrastructure
DNR-Dousman-Kettle
State Agency DNR Moraine SU-Ottawa Lke|STOJDO2W!I01 2358 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
DNR - Cascade, Kettle
State Agency DNR Moraine NU - L Lke STOJSBMWI30 2359 N/A A 6 Mbps Frontier 2018
DNR- Core Infrastructure
Campbellsport,Kettle
State Agency DNR Moraine-Mauthe STOJQCPWIO2 2360 N/A A 6 Mbps Frontier 2018
Address Issue
DNR-Whitewater,
State Agency DNR Kettle Moraine SU-Wh [STOJWWQWI04 2361 DNR Head End |A 6 Mbps AT&T Level 2 October
DNR - Hudson, Willow Circuit Survey (CSR
State Agency DNR River SP STOJHDWWI02 2447 DNR Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure,
Telco Special
DNR - Berlin - White Construction
State Agency DNR River Marsh STOJBRBWI02 2627 N/A A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
State Agency DNR DNR - Spooner HQ STOJSPOWIO7 2743 N/A A 100 Mbps CenturyLink Level 2 November
DNR - Stoughton, Lake Order Placement
State Agency DNR Kegonsa SP STOJZTNWIO3 2976 DNR Head End |A 6 Mbps AT&T November
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Core Infrastructure,
Telco Special
DNR - Tomah RS Construction
State Agency DNR (07H2K-01) STOJQTHWIO03 3067 N/A A 6 Mbps CenturyLink Level 2 December
Access N/A
State Agency DNR DNR - Prentice RS STOJPRWWI02 3069 N/A A 6 Mbps Wisconsin September
DOA-Data Center- N/A
State Agency DOA Wilson STOJMSNWI23 2008-1 Data Center D 10G AT&T Complete March
DOA Data Center - N/A
State Agency DOA Wilson STOJMSNWI22 2008-2 Data Center A 10G AT&T Complete March
N/A
State Agency DOA DOA-Data Center - FDC |STOJMSNWI26 2092-1 Data Center D 10G AT&T Complete March
N/A
State Agency DOA DOA Data Center-FDC |STOJMSNWI27 2092-2 Data Center A 10G AT&T Complete March
N/A
State Agency DOA DOA-Data Center - MKE |STOJMKEWI143 New 27 Data Center D 10G AT&T Complete March
DOA Data Center-MKE N/A
State Agency DOA DR STOJMKEWI44 New 28 Data Center DR |A 10G AT&T Complete March
Circuit Survey (CSR
State Agency DOA - BOALTC LTC - Stevens Point STOJSTEWI04 1918 DOA Head End |A 6 Mbps AT&T Response) Level 2 October
HEAB - Madison - Order Placement
State Agency DOA - Divisions  [Wilson St STOJMSNWI09 1911 N/A A 6 Mbps AT&T October
Legislature- Order Placement
State Agency DOA - Divisions  |WisconsinEYE STOJIMSNWI31 2340 No Head End A 6 Mbps AT&T October
Order Placement
State Agency DOA - Divisions  [DOA - Fleet STOJMSNWI48 2996 DOA Head End |A 6 Mbps AT&T November
DOA - Mail Order Placement
Transportation Services
State Agency DOA - Divisions Unit STOJMSNWI49 3005 DOA Head End |A 6 Mbps AT&T November
DOA - Multi- Pepin County Access N/A
State Agency Tenant Courthouse STOJDXDWI04 2819 N/A A 20 Mbps Wisconsin Complete May
Circuit Remediation
DOA Voice - Madison Yes-AVPN to (CSR Response)
State Agency DOA - Voice [2] STOJMSNWI42 2799 AT&T A 6 Mbps AT&T Level 2 September
DOA Voice - Eau Claire Yes-AVPN to N/A
State Agency DOA - Voice [2] STOJEAUWI12 2800 AT&T A 6 Mbps AT&T Level O August
DOA Voice - Milwaukee Yes-AVPN to Circuit Survey (CSR
State Agency DOA - Voice [2] STOJMKEWI28 2801 AT&T A 6 Mbps AT&T Response) Level 2 October
DOA Voice - Green Bay Yes-AVPN to N/A
State Agency DOA - Voice [2] STOJGRBWI13 2802 AT&T A 6 Mbps AT&T Level O August
N/A
State Agency DOA-BOALTC LTC-Madison Pankratz |STOJMSNWI10 1916 N/A A 6 Mbps AT&T Complete April
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DSPS-Madison-E. N/A
State Agency DOA-Divisions Washtington STOJMSNWI18 2001 HQ DOA D 100 Mbps AT&T Complete April
DOA-Bureau of N/A
Publishing and
State Agency DOA-Divisions Distribution STOJMSNWI47 2982 N/A A 1000 Mbps  |AT&T Complete April
Core Infrastructure,
Order Placement
DOC-JCI-Black River (Expedite)
State Agency DOC Falls-Haipek & BRF8 STOJLCVWI02 175 N/A B 100 Mbps CenturyLink Level 2 October
Core Infrastructure,
Order Placement
DOC-BRCC-BIk River - (Expedite)
State Agency DOC Staffon Rd & BRF10 STOJLCVWIO3 177 N/A B 100 Mbps CenturyLink Level 2 October
Core Infrastructure,
Order Placement
DOC-WSPF-WI Secure (Expedite)
State Agency DOC Progm Facility & BSB2 |STOJBBEWI03 195 N/A B 100 Mbps CenturyLink Level 2 November
N/A
DOC-CVCTF-Chippewa
State Agency DOC Falls(Cor Institute) STOJCPFWI05 282 DOC (1999) B 100 Mbps AT&T Level O August
DOC - TCC - Deerfield Core Infrastructure
State Agency DOC & DFD2 STOJDFDWI03 346 N/A B 100 Mbps Frontier 2018
Circuit Installation-
Scheduled for
DOC - TCI - Fond du Lac 7/24/17
State Agency DOC & FDL12 STOJFLDWI02 489 DOC (1999) B 1000 Mbps |AT&T August
Core Infrastructure,
Order Placement
DOC - FLCI - Fox Lake & (Expedite)
State Agency DOC FOX2 STOJYFXWI01 511 N/A B 100 Mbps CenturyLink Level 2 October
Core Infrastructure,
Order Placement
DOC - GCC - Gordon & (Expedite)
State Agency DOC GOR1 STOJWMGWI02 549 N/A B 100 Mbps CenturyLink Level 2 October
DOC-GBCI-Green Bay- N/A
State Agency DOC Riverside Dr-GBY19 STOJGRBWI05 574 Yes-1999 B 1000 Mbps |AT&T Complete July
Core Infrastructure,
Order Placement
(Expedite), Telco
Special Construction
State Agency DOC DOC - FCC - Hawkins STOJHWZWI01 622 N/A B 100 Mbps CenturyLink Level 2 November
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites
as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Core Infrastructure
State Agency DOC DOC - LHS / CLS & IRM1 |STOJRRLWI10 684 N/A B 50 Mbps Frontier 2018
DOC - KCC - Kenosha - Circuit Survey (CSR
State Agency DOC 14th Ave STOJENWWI02 734 Yes-1999 B 100 Mbps AT&T Response) Level 2 September
3 Pty Carrier
DOC-MCC-McNaughton Access (Frontier 13)
State Agency DOC Correctional Ctr STOJW2RWIO5 827 DOC (1999) B 100 Mbps Wisconsin 2018
Need FOC for Circuit
Install-Need
DOC - MESCC - Approved TelcoTech
Milwaukee - 14th & assigned
State Agency DOC MiIL14 STOJMKEWI04 1055 Yes-1999 B 100 Mbps AT&T Level 2 August
DOC - MWCC - Circuit Install due
State Agency DOC Milwaukee & MIL83 STOJMKEWI05 1061 Yes-1999 B 100 Mbps AT&T 7/28 August
Ready for TTU
DOC - FCCC - Scheduling (Pending
State Agency DOC Milwaukee & MIL42 STOJMKEWI06 1062 Yes-1999 B 100 Mbps AT&T CSR) Level 0 August
Circuit Remediation
DOC-MSDF-Milwaukee- (CSR Response)
State Agency DOC North 10th St & MIL4  [STOJMKEWIO7 1063 Yes-1999 B 1000 Mbps |AT&T Level 2 August
DOC - DCC - New Lisbon Access CR-57 Cancelled by
State Agency DOC & NWL3 STOJNLIWIO1 1211 DOC (1999) B 6 Mbps Wisconsin Customer N/A
DOC - NLCI - New Access N/A
State Agency DOC Lisbon - NWL2 STOJNLIWIO2 1212 DOC (1999) B 100 Mbps Wisconsin September
DOC - SCCC - New Access 3 Pty Carrier
State Agency DOC Richmond & NWR5 STOJRNHWI03 1219 DOC (1999) B 100 Mbps Wisconsin (Frontier 13) 2018
DOC - SBPCC - Oneida & Access Telco Hot Cut
State Agency DOC ONE4 STOJONIWIO01 1257 DOC (1999) B 100 Mbps Wisconsin September
DOC - OCC - Oregon - Core Infrastructure
State Agency DOC Hwy M & ORE3 STOJOR9WI01 1263 N/A B 100 Mbps Frontier 2018
DOC - OCI - Oregon - Core Infrastructure
State Agency DOC Hwy M & ORE4 STOJOR9WIO2 1264 N/A B 100 Mbps Frontier 2018
Circuit Remediation
DOC - OSClI - Oshkosh & (CSR Response)
State Agency DOC OSH3 STOJOSHWIO05 1279 Yes-1999 B 1000 Mbps  |AT&T Level 2 September
DOC - KMCI - Plymouth Core Infrastructure
State Agency DOC & PLY6 STOJPMWWIO3 1344 N/A B 100 Mbps Frontier 2018
DOC - CCI - Portage & Core Infrastructure
State Agency DOC POR7 STOJXKXWI03 1358 N/A B 100 Mbps Frontier 2018
Core Infrastructure,
Order Placement
DOC - PDCI - Prairie Du (Expedite)
State Agency DOC Chien & PDC7 STOJPCDWI02 1376 N/A B 100 Mbps CenturyLink Level 2 October
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites
as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Ready for TTU
DOC - RYOCF - Racine & Scheduling (Pending
State Agency DOC RAC3 STOJRACWIO3 1393 Yes-1999 B 1000 Mbps  |AT&T CSR) Level O August
Core Infrastructure,
Order Placement
DOC - RGCI - Redgranite (Expedite)
State Agency DOC & REG1 STOJRIGWIO1 1404 N/A B 100 Mbps CenturyLink Level 2 October
Core Infrastructure,
DOC - SCI - Stanley & Order Placement
State Agency DOC STA2 STOJNYLWIO01 1574 N/A B 100 Mbps CenturyLink Level 2 October
Circuit Remediation
DOC - RCI - Sturtevant (CSR Response)
State Agency DOC & STT1 STOJSRXWI01 1613 Yes-1999 B 1000 Mbps  |AT&T Level 2 August
DOC - REECC - Union N/A
State Agency DOC Grove & UNG4 STOJUGRWI02 1676 Yes-1999 B 100 Mbps AT&T Level O August
DOC - IDC - Waupun & Circuit Survey (CSR
State Agency DOC WPN7 STOJWUUWIO3 1760 DOC (1999) B 6 Mbps AT&T Response) Level 2 October
DOC - DAI - Waupun - Circuit Survey (CSR
State Agency DOC Doty & WPN 1 STOJWUUWI04 1761 DOC (1999) B 6 Mbps AT&T Response) Level 2 October
Consolidate to 1762
ATT STOJWUUWIO05
CR for New Address
DOC - WCI - Waupun & Pending
State Agency DOC WPN5 STOJWUUWIO6 1763 Yes-1999 B 1000 Mbps  [AT&T December
Circuit Install due
DOC - WCC - 7/25/17-need
State Agency DOC Winnebago & WIN11 |STOJOSHWI14 1863 Yes-1999 B 100 Mbps AT&T access August
DOC-CO-Dept of N/A
State Agency DOC Corrections-MSN STOJMSNWI16 1999 Yes -1999 D 1000 Mbps  |AT&T Complete March
DOC - DCC - Ellsworth & Circuit Survey
State Agency DOC ELL7 STOJEZLWI04 2118 DOC (1999) B 6 Mbps AT&T Level 2 October
Exec Expedite List,
Circuit Survey (CSR
DOC - Waupun Farm & Response)
State Agency DOC WPN12 STOJWUUWIO0S8 2715 Yes-DOC (1999) (B 6 Mbps AT&T Level 2 October
DOC - DACC - N/A
State Agency DOC Winnebago & WIN13 |STOJOSHWI16 2730 Yes-1999 B 1000 Mbps  |AT&T August
DOC - DJC Grow Core Infrastructure
State Agency DOC Academy STOJOR9WI04 3016 N/A B 6 Mbps Frontier 2018
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Consolidate to 1762
ATT STOJWUUWIO05
CR for New Address
DOC- JCBCC - Waupun- Pending
State Agency DOC WPN9 STOJWUUWI09 New 52 N/A B 100 Mbps AT&T November
CR#57 for move of
circuit location, new
DOC - DCI - Waupun & address pending
State Agency DOC/Shared Site [WPN2 STOJWUUWIO05 1762 Yes-1999 B 1000 Mbps  [AT&T November
State DOJ - Outagamie Circuit Survey (CSR
Agency(Shared) DO County Sheriff STOJATWWI02 51 DOJ Head End |A 6 Mbps AT&T Response) Level 2 November
DOJ - Appleton Police Circuit Survey (CSR
State Agency DO Department STOJATWWI03 52 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Bayside Police Circuit Survey (CSR
State Agency DO Department STOJUYDWIO1 134 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Beloit Police Order Placement
State Agency DOJ Department STOJBOTWIO2 153 DOJHead End |A 6 Mbps AT&T October
Circuit Remediation
DOJ - Chippewa County (CSR Response)
State Agency DOJ Sheriff STOJCPFWI06 284 DOJ Head End |A 6 Mbps AT&T Level 2 October
DOJ - Forest County Access 3 Pty Carrier
State Agency DOJ Sheriff STOJRWZWI03 316 DOJ Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
DO - Delavan Police Circuit Survey (CSR
State Agency DOJ Department STOJDEAWI02 356 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - lowa County Core Infrastructure
State Agency DOJ Sheriff STOJDDVWIO05 370 N/A A 6 Mbps Frontier 2018
Circuit Remediation
DOJ - Eau Claire County (CSR Response)
State Agency DOJ Sheriff STOJEAUWI06 411 DOJHead End [A 6 Mbps AT&T Level 2 October
Special Construction
DOJ - Walworth County Access (approved)
Shared Site DO!J Sheriff STOJELHWI02 435 DOJ Head End |A 6 Mbps Wisconsin October
DOJ - ElIm Grove Police Circuit Survey (CSR
State Agency DOJ Department STOJEXVWIO01 452 DOJ Head End |A 6 Mbps AT&T Response) Level 2 November
DOJ - Fitchburg Police Order Placement
State Agency DOJ Dept STOJFIBWI02 478 DOJ Head End |A 6 Mbps AT&T October
N/A
DOJ-Fond du Lac-Fond
State Agency DO du Lac Co Sheriff STOJFLDWIO3 491 DOJ Head End |A 6 Mbps AT&T Complete June
DOJ - Hartford Police Circuit Survey (CSR
State Agency DO!J Department STOJHFOWIO3 614 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Core Infrastructure,
Order Placement,
Telco Special
DOJ - Sawyer County Construction
State Agency DO Sheriff STOJHYRWIO3 631 N/A A 6 Mbps CenturyLink Level 2 October
DOJ - Janesville Police Order Placement
State Agency DO Department STOJVLWIO1 696 DOJ Head End |A 6 Mbps AT&T November
Circuit Survey (CSR
DOJ - Janesville, Rock Response)
State Agency DOJ County 911 Center STOJIVLWIO2 697 DOJ Head End |A 6 Mbps AT&T Level 2 November
DOJ - Jefferson County Address Issue
State Agency DOJ Sheriff STOJJFSWI01 709 DOJ Head End |A 6 Mbps AT&T Level 2 November
DOJ - Dodge County N/A
State Agency DOJ Sheriff STOJUNUWI02 720 DOJ Head End |A 6 Mbps AT&T August
DOJ - Menominee Access 3 Pty Carrier
State Agency DOJ County Sheriff STOJKZAWIO1 755 DOJ Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
Core Infrastructure,
Order Placement,
Telco Special
DOJ - Rusk County Construction
State Agency DO Sheriff STOJZYTWI02 810 N/A A 6 Mbps CenturyLink Level 2 October
DOJ - Lake Geneva Circuit Survey (CSR
State Agency DO Police Department STOJXESWI02 818 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Special
DOJ - Grant County Access Construction, 3 Pty
State Agency DOJ Sheriff STOJZLIWI02 834 DOJ Head End |A 6 Mbps Wisconsin Carrier (TDS) 2018
DOJ - Manitowoc Circuit Survey (CSR
State Agency DOJ County Sheriff STOJMTWWI01 925 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure,
Order Placement,
Telco Special
DOJ - Marinette County Construction
State Agency DO Sheriff STOJMOYWI03 938 N/A A 6 Mbps CenturyLink Level 2 October
DOJ - Merrill, Lincoln Core Infrastructure
State Agency DO Co. Sheriff STOJRRLWI04 1014 N/A A 6 Mbps Frontier 2018
DOJ - Milwaukee, Crime N/A
State Agency DO Lab STOJMKEWI08 1066 DOJ Head End |A 10 Mbps AT&T Level O August
DOJ - Milwaukee - Circuit Survey
State Agency DO HIDTA STOJMKEWI09 1068 DOJ Head End |A 6 Mbps AT&T Level 2 October
DOJ-Veterans Affairs Circuit Survey (CSR
State Agency DO!J Adm-Milwaukee STOJMKEWI10 1070 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Milwaukee Co Circuit Survey (CSR
State Agency DO!J AFIS STOJIMKEWI11 1073 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
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BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites
as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
DOJ - Milwaukee, Circuit Survey (CSR
State Agency DOIJ Milwaukee Co. MDT STOJMKEWI12 1076 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Milwaukee PD Circuit Survey (CSR
State Agency DOJ AFIS STOJMKEWI13 1077 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - UW Milwaukee Circuit Survey (CSR
State Agency DOJ PD STOJMKEWI14 1078 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Special
DOJ - Green County Access Construction, 3 Pty
State Agency DO Sheriff STOIMWIWI02 1142 DOJ Head End |A 6 Mbps Wisconsin Carrier (TDS) 2018
Special Construction
(not approved), 3
DOJ - Monroe Police Access Pty Carrier (TDS)
State Agency DOJ Department STOJMWIWI03 1143 DOJ Head End |A 6 Mbps Wisconsin 2018
DOJ - New Berlin Police Circuit Survey (CSR
State Agency DO Department STOJNBBWI01 1196 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Oconomowoc Circuit Survey (CSR
State Agency DO Police Department STOJOCOWI02 1235 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Circuit Survey (CSR
DOJ - Ozaukee County Response)
State Agency DOJ Justice Center STOJPWAWI01 1350 DOJ Head End |A 6 Mbps AT&T Level 2 October
DOJ - Columbia County Core Infrastructure
State Agency DOJ Sheriff STOJXKXWI04 1361 N/A A 6 Mbps Frontier 2018
DOJ - Reedsburg Police Core Infrastructure
State Agency DOJ Department STOJRDSWI02 1407 N/A A 6 Mbps Frontier 2018
DOJ - Onedia County Access 3 Pty Carrier
State Agency DOJ Sheriff's Office STOJRHIWI04 1419 DOJ Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
DOJ - Sheboygan Co. Circuit Survey (CSR -
State Agency DOJ Sheriff STOJSBMWI02 1503 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
DOJ - Sparta, Monroe
State Agency DO Co. Courthouse STOJCMYWI02 1549 N/A A 6 Mbps CenturyLink 2018
DOIJ - Portage County Circuit Survey (CSR
State Agency DO Sheriff STOJSTEWIO03 1585 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Racine County Circuit Survey (CSR
State Agency DO Sheriff STOJRACWIO?7 1614 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure,
DOJ - Douglas County Order Placement
State Agency DOJ Sheriff STOJSUWWI02 1627 N/A A 6 Mbps CenturyLink 2018
DOJ - Vernon County Access 3 Pty Carrier
State Agency DOJ Sheriff STOJVIRWI02 1688 DOJ Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
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as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Core Infrastructure,
Telco Special
DOJ - Washburn, Construction
State Agency DOJ Bayfield Co. STOJWZUWI01 1701 N/A A 6 Mbps CenturyLink Level 2 November
DOJ - Watertown Police Circuit Survey (CSR
State Agency DOJ Department STOJWAFWI02 1715 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Waukesha Police Circuit Survey (CSR
State Agency DOJ Department STOJUESWI02 1728 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Waukesha Circuit Survey (CSR
Communication 911 Response)
State Agency DOJ Center STOJUESWI03 1729 DOJHead End |A 6 Mbps AT&T Level 2 October
DOJ - Waukesha, Circuit Survey (CSR
Waukesha Co. Response)
State Agency DOJ Courthouse STOJUESWI04 1730 DOJ Head End |A 6 Mbps AT&T Level 2 October
DOJ - Wausau Crime Core Infrastructure
State Agency DOJ Lab STOJAUWWIO3 1773 N/A A 20 Mbps Frontier 2018
DOJ- Marathon Co. Core Infrastructure
State Agency DOJ Courthouse STOJAUWWI09 1775 DOJ Head End |A 6 Mbps Frontier 2018
DOJ - Wauwatosa Circuit Survey (CSR
State Agency DOJ Police Department STOJXOHWI01 1798 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ-West Bend- Circuit Survey (CSR
Washington Co. Response)
State Agency DO Courthouse STOJETBWI04 1816 DOJ Head End |A 6 Mbps AT&T Level 2 October
DOJ - West Bend Police Circuit Survey (CSR
State Agency DO Department STOJETBWIO5 1817 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Whitewater Circuit Survey (CSR
State Agency DO Police Department STOJWWQWI02 1849 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
DOJ - Wisconsin Dells
State Agency DOJ Police Department STOJWNFWI01 1869 N/A A 6 Mbps Frontier 2018
Ready for TTU
DOJ - Wood County Access Scheduling (Pending
State Agency DO Sheriff STOJISWWI02 1879 DOJ Head End |A 6 Mbps Wisconsin CSR) Level O August
DOJ - St. Croix Tribal Access Telco Hot Cut
State Agency DO Police STOJIREWI05 1920 DOJ Head End |A 6 Mbps Wisconsin September
DOJ - Madison - Main Order Placement
State Agency DO St STOJMSNWI24 2010 DOJ Head End |A 6 Mbps AT&T November
DOJ - Greenfield Police N/A
State Agency DO Department STOJGJEWI01 2035 DOJ Head End |A 6 Mbps AT&T Level 2 September
DOJ - Muskego Police Circuit Survey (CSR
State Agency DO!J Department STOJUSGWI03 2246 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
DOJ - Marinette Police Core Infrastructure
State Agency DO!J Department STOJMOYWI08 2269 N/A A 6 Mbps CenturyLink Level 2 November
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Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Core Infrastructure
State Agency DOIJ DOJ - Mukwonago PD |STOJMKZWI02 2292 N/A A 6 Mbps CenturyLink Level 2 December
DOJ - Milwaukee Fusion Circuit Survey (CSR
State Agency DOJ STAC Group STOJMKEWI24 2319 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
State Agency DOJ DOJ - Fort McCoy STOJQTHWIO05 2327 N/A A 6 Mbps CenturyLink 2018
DOJ-W Milwaukee-US Cancelled by
State Agency DO Drug Enforcement Adm |STOJWMWW!I01 2375 DOJ Head End |A 6 Mbps AT&T CR-57 Customer N/A
DOJ - Sheboygan Police Circuit Survey (CSR
State Agency DO Department STOJSBMWI07 2414 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Order Placement
DOJ-Madison Crime
State Agency DOJ Lab/Disaster Recovery [STOJMSNWI35 2542 DOJ Head End |A 1000 Mbps |AT&T October
Core Infrastructure,
Telco Special
Construction
State Agency DOJ DOJ - Platteville PD STOJTTZWI02 2659 N/A A 6 Mbps CenturyLink Level 2 November
Circuit Survey (CSR
State Agency DOJ DOJ - Racine PD STOJRACWIO9 2676 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Circuit Remediation
DOJ-Beaver Dam Police (CSR Response)
State Agency DOJ Dept & MC STOJBVAWIO6 2699 DOJ Head End |A 6 Mbps AT&T Level 2 October
Circuit Survey (CSR
DOJ-Public Safety Response)
State Agency DOJ Building/Co of Kenosha [STOJENWWI11 2940 DOJ Head End |A 6 Mbps AT&T Level 2 October
Circuit Survey (CSR
DOJ - Winnebago Response)
State Agency DO County Sheriff's Office |STOJOSHWI11 2958 DOJ Head End |A 6 Mbps AT&T Level 2 October
Core Infrastructure,
DOJ - Waushara County Order Placement
State Agency DO!J Sheriff's Dept STOJWWXWI04 2960 N/A A 6 Mbps CenturyLink 2018
Core Infrastructure,
DOJ-Great Lks Indian Order Placement
State Agency DO Fish/Wildlife Com STOJASXWI10 2961 N/A A 6 Mbps CenturyLink 2018
Circuit Install 7/28
DOJ - Menomonee Falls
State Agency DOJ Police Department STOJMMFWI02 2978 DOJ Head End |A 6 Mbps AT&T August
DOJ - Brookfield Police Circuit Survey (CSR
State Agency DOJ Department STOJXCHWI02 3121 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
Circuit Survey (CSR
State Agency DOJ DOJ - FBI - St. Francis  |STOJSFOWI02 3133 DOJ Head End |A 6 Mbps AT&T Response) Level 2 October
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BadgerNet
DOJ - Stockbridge- Access 3 Pty Carrier
State Agency DOIJ Munsee Community STOJBOBWIO3 3137 DOJ Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
DOR Head End Order Placement
State Agency DOR DOR - Appleton STOJATWWI04 54 (2000) A 20 Mbps AT&T October
DOR - Madison - Dairy DOR Head End Order Placement
State Agency DOR Dr STOJMSNWI04 891 (2000) A 6 Mbps AT&T October
N/A
State Agency DOR DOR-Madison-Rimrock [STOJMSNWI17 2000 HQ DOR D 1000 AT&T Complete April
Core Infrastructure
State Agency DOR DOR - Wausau STOJAUWWI11 2957 N/A A 10 Mbps Frontier 2018
DOR Head End Order Placement
State Agency DOR DOR - Warehouse STOJMSNWI52 3146 (2000) A 6 Mbps AT&T November
DOT - Beaver Dam Circuit Survey (Fiber)
State Agency DOT DMV Service Center STOJBVAWI02 141 N/A A 6 Mbps AT&T Level 2 October
Circuit Remediation
DOT-Eau Claire DTSD (CSR Response)
State Agency DOT Sign Shop via DSP HQ  |STOJEAUWI07 415 DOT Head End [A 20 Mbps AT&T Level 2 October
DOT - Eau Claire North Circuit Remediation
State Agency DOT DMV Srcs Center STOJEAUWIO8 416 DOT Head End |A 6 Mbps AT&T (CSR Re<nanse) Level 2 October
Special Construction
(not approved), 3
DOT - Elkhorn DMV Access Pty Carrier (TDS)
State Agency DOT Service Center STOJELHWIO03 438 DOT Head End |A 6 Mbps Wisconsin 2018
DOT - Fond du Lac DMV Circuit Survey (CSR
State Agency DOT Service Center STOJFLDWI04 494 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
DOT- N/A
Greenbay/DTSD/DMV/(
State Agency DOT 2 Interfaces STOJGRBWI06 578 N/A A 100 Mbps AT&T Complete May
DOT - Milwaukee SW Circuit Survey (CSR
State Agency DOT DMV Service Center STOJGN4WI01 595 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
DOT - Hudson DMV Circuit Survey (CSR
State Agency DOT Service Center STOJHDWWI01 664 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
DOT - Janesville DMV Circuit now Copper
State Agency DOT Service Center STOJIVLWIO3 699 No Head End A 6 Mbps AT&T Level 2 November
DOT - Kenosha DMV Circuit Survey (CSR
State Agency DOT Service Center STOJENWWIO03 739 DOT Head End |A 6 Mbps AT&T Response) Level 2 September
DOT - DTSD Truax Order Placement
Madison SW Regional
State Agency DOT HQ STOJMSNWIO5 892 DOT Head End |A 1000 Mbps |AT&T October
DOT - Madison East Order Placement
State Agency DOT DMV Service Center STOJMSNWI06 895 DOT Head End |A 6 Mbps AT&T October
DOT - Marshfield DMV Core Infrastructure
State Agency DOT Service Center STOJMFIWI02 952 No Head End A 6 Mbps Frontier 2018

19 of 32




BadgerNet Transformation - Schedule Forecast for State Agencies and Shared Sites

as of August 1, 2017

Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Circuit Survey (CSR
State Agency DOT DOT - DTSD DBE Office |STOJMKEWI15 1083 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
Circuit Survey (CSR
DOT - Milwaukee NW Response)
State Agency DOT DMV Service Center STOJMKEWI16 1085 DOT Head End |A 6 Mbps AT&T Level 2 October
DOT - Milwaukee SE Circuit Survey (CSR
State Agency DOT DMV Service Center STOJMK6WI01 1086 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
DOT - Onalaska DMV Core Infrastructure
State Agency DOT Service Center STOJZOKWI02 1253 No Head End A 6 Mbps CenturyLink Level 2 November
DOT - Oshkosh DMV Circuit Survey (CSR
State Agency DOT Service Center STOJOSHWI06 1283 DOT Head End |A 6 Mbps AT&T Response) Level 2 September
3 Pty Carrier
DOT-Rhinelander-DTSD Access (Frontier 13)
State Agency DOT HQ & DMV Srcs Cntr STOJRHIWIO5 1421 DOT Head End |A 50 Mbps Wisconsin 2018
DOT - Rice Lake DMV Core Infrastructure
State Agency DOT Service Center STOJRIEWI02 1432 No Head End A 6 Mbps CenturyLink Level 2 October
DOT - Sheboygan DMV Circuit Survey (CSR
State Agency DOT Service Center STOJSBMWI03 1505 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure,
Telco Special
DOT - Spooner Construction
State Agency DOT DTSD/DMV STOJSPOWI03 1561 No Head End A 20 Mbps CenturyLink Level 2 November
DOT - Stevens Point Circuit now Copper
State Agency DOT Service Center STOJSTEWI02 1586 N/A A 6 Mbps AT&T Level 2 November
DOT - DTSD West Allis Order Placement
State Agency DOT Sign Shop STOJWEQWI01 1808 DOT Head End |A 10 Mbps AT&T October
Circuit Remediation
DOT - West Bend DMV (CSR Response)
State Agency DOT Service Center STOJETBWI02 1818 N/A A 6 Mbps AT&T Level 2 October
N/A
DOT - DTSD Wisconsin Access
State Agency DOT Rapids Sign Shop STOJISWWI03 1881 DOT Head End |A 20 Mbps Wisconsin Complete July
DOT - Beloit DMV Order Placement
State Agency DOT Service Center STOJBOTWIO3 2261 DOT Head End |A 6 Mbps AT&T October
Ready for TTU
DOT - DTSD Scheduling (Pending
State Agency DOT TOC/Aldrich Milwaukee [STOJMKEWI23 2315 DOT Head End |A 100 Mbps AT&T CSR) Level O August
DOT - Appleton DMV Circuit Survey (CSR
State Agency DOT Service Center STOJATWWI08 2379 DOT Head End |A 6 Mbps AT&T Response) Level 2 October
Ready for TTU
DOT - Waukesha DMV Scheduling (Pending
State Agency DOT Service Center STOJUESWIO8 2634 DOT Head End |A 6 Mbps AT&T CSR) Level O August
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DOT - Madison West Access CR-52 Cancelled by
State Agency DOT DMV Service Center STOJMSNWI37 2638 DOT Head End |A 6 Mbps Wisconsin Customer N/A
Circuit Remediation
DOT - Saukville DMV (CSR Response)
State Agency DOT Service Center STOJVVVWIO01 2755 N/A A 6 Mbps AT&T Level 2 October
DOT - Portage DMV Core Infrastructure
State Agency DOT Service Center STOJXKXWI09 2756 No Head End A 6 Mbps Frontier 2018
Circuit Remediation
DOT - DTSD W. Allis Zoo (CSR Response)
State Agency DOT interchange prj STOJWEQWI04 2760 DOT Head End |A 50 Mbps AT&T Level 2 October
DOT - DTSD 1-39/90 Core Infrastructure
State Agency DOT Edgerton STOJEGTWI02 2938 No Head End A 1000 Mbps |Frontier 2018
DOT - Manitowoc DMV N/A
State Agency DOT Service Center STOJMTWWI06 2989 N/A A 6 Mbps AT&T Level 2 September
DOT - Antigo DMV Core Infrastructure
State Agency DOT Service Center STOJUBNWI04 3030 No Head End A 6 Mbps Frontier 2018
DOT - Shawano DMV Access 3 Pty Carrier
State Agency DOT Service Center STOJSWSWI05 3032 DOT Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
Circuit Remediation
(CSR Response) -
State Agency DOT DOT - Appleton DTSD  |STOJATWWI10 3039 N/A A 20 Mbps AT&T Level 2 October
Core Infrastructure,
DOT - Baraboo DMV Order Placement
State Agency DOT Service Center STOJXBQWI09 3087 No Head End A 6 Mbps CenturyLink 2018
DOT - MERRILL DMV Core Infrastructure
State Agency DOT Service Center STOJRRLWI09 New 01 N/A B 6 Mbps Frontier 2018
Core Infrastructure,
Order Placement
DOT-OCONTO DMV Not provided
State Agency DOT Service Center STOJOCQWI04 New 02 N/A B by customer |CenturyLink 2018
Circuit Survey (CSR
Response)
DOT-STURGEON BAY Not provided
State Agency DOT DMV Service Center STOJSUEWI08 New 03 N/A B by customer |AT&T Level 2 October
Core Infrastructure,
DOT - TOMAH DMV Order Placement
State Agency DOT Service Center STOJQTHWIO4 New 04 N/A B 6 Mbps CenturyLink 2018
DOT - CHILTON DMV Core Infrastructure
State Agency DOT Service Center STOJCNIWIO03 New 05 N/A B 6 Mbps Frontier 2018
DOT - CRANDON DMV Access 3 Pty Carrier
State Agency DOT Service Center STOJRWZWI05 New 08 N/A B 6 Mbps Wisconsin (Frontier 13) 2018
DOT - DURAND DMV Access TTU Sheduled for
State Agency DOT Service Center STOJDXDWI05 New 09 N/A B 6 Mbps Wisconsin 8/9 Level O August
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Core Infrastructure,
DOT-ISP-HURLEY DMV Order Placement
State Agency DOT Service Center STOJHUYWI04 New 10 N/A B 6 Mbps CenturyLink
DOT - VIROQUA DMV Access 3 Pty Carrier
State Agency DOT Service Center STOJVIRWI07 New 12 N/A B 6 Mbps Wisconsin (Frontier 13)
DOT-ISP-NEW 3 Pty Carrier
RICHMOND (DMV trvl Access (Frontier 13)
State Agency DOT team) STOJRNHWIO05 New 13 N/A B 6 Mbps Wisconsin
Core Infrastructure,
DOT - HAYWARD DMV Order Placement
State Agency DOT Service Center STOJHYRWI11 New 14 N/A B 6 Mbps CenturyLink
DOT - ELLSWORTH Circuit Survey (CSR
State Agency DOT DMV Service Center STOJEZLWI06 New 15 N/A B 6 Mbps AT&T Response)
Core Infrastructure,
DOT - DARLINGTON Order Placement
State Agency DOT DMV Service Centerr  |[STOJDGYWIO05 New 16 N/A B 6 Mbps CenturyLink
DOT - SIREN DMV Access N/A
State Agency DOT Service Center STOJIREWI04 New 21 N/A B 6 Mbps Wisconsin
Core Infrastructure,
DOT-PRAIRIE DU CHIEN Order Placement
State Agency DOT DMV Service Center STOJPCDWI06 New 22 N/A B 6 Mbps CenturyLink
DOT-IS-LUCK- CR-53
LUCDMVVPN1(DMV Access
State Agency DOT travel Team) STOJLUCWIO3 New 23 N/A B 6 Mbps Wisconsin
DOT - EAGLE RIVER Core Infrastructure
State Agency DOT DMV Service Center STOJEGVWI05 New 26 N/A B 6 Mbps Frontier
DOT - DODGEVILLE Core Infrastructure
State Agency DOT DMV Service Center STOJDCSWI07 New 29 N/A B 6 Mbps Frontier
DOT - MENOMONIE Core Infrastructure
State Agency DOT DMV Service Center STOIMMMWI07 New 30 N/A B 6 Mbps Frontier
CR-59: Consolidate
with Site 1183 a new
Shared Site-
DOT - NEILLSVILLE DMV Access STOJIEWWI02
State Agency DOT Service Center STOJIEWWIO7 New 31 N/A B 6 Mbps Wisconsin
DOT-WESTFIELD DMV Core Infrastructure
State Agency DOT Service Center STOJWF2WI03 New 36 N/A B 6 Mbps Frontier
DOT- Core Infrastructure
ADAMS/FRIENDSHIP
State Agency DOT DMV Service Center STOJAZMWI04 New 38 N/A B 6 Mbps Frontier
DOT - FLORENCE DMV Access N/A
State Agency DOT Service Center STOJFCEWI0O4 New 39 N/A B 6 Mbps Wisconsin
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Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
DOT - ALGOMA DMV Circuit Survey (CSR
State Agency DOT Service Center STOJOQAGWI03 New 41 N/A B 6 Mbps AT&T Response) Level 2 October
DOT - MAUSTON DMV Core Infrastructure
State Agency DOT Service Center STOJTSXWI07 New 43 N/A B 6 Mbps Frontier 2018
Core Infrastructure,
DOT - BLACK RIVER Order Placement
State Agency DOT FALLS DMV Srv Ctr STOJLCVWI06 New 45 N/A B 6 Mbps CenturyLink 2018
Special Construction
(not approved), 3
DOT - MEDFORD DMV Access Pty Carrier (TDS)
State Agency DOT Service Center STOJMDFWI06 New 46 N/A B 6 Mbps Wisconsin 2018
Core Infrastructure,
DOT - WAUTOMA DMV Order Placement
State Agency DOT Service Center STOJWWXWI05 New 47 N/A B 6 Mbps CenturyLink 2018
DOT - IRON RIVER DMV Access N/A
State Agency DOT Service Center STOJIIVWI02 New 48 N/A B 6 Mbps Wisconsin August
DOT - WAUPACA DMV Circuit Survey (CSR
State Agency DOT Service Center STOJWUPWIO7 New 49 N/A B 6 Mbps AT&T Response) Level 2 October
DOT - WATERTOWN Circuit Survey (CSR
State Agency DOT DMV Service Center STOJWAFWI04 New 50 N/A B 6 Mbps AT&T Response) Level 2 October
Special Construction
(not approved), 3
DOT - MONROE DMV Access Pty Carrier (TDS)
State Agency DOT Service Center STOIMWIWI06 New 51 N/A B 6 Mbps Wisconsin 2018
Ready for TTU
DOT - AMERY DMV Access Scheduling (Pending
State Agency DOT Service Center STOJAHHWI02 New 53 N/A B 6 Mbps Wisconsin CSR) August
Core Infrastructure,
DOT - PLATTEVILLE Order Placement
State Agency DOT DMV Service Center STOJTTZWI104 New 54 N/A B 6 Mbps CenturyLink 2018
Core Infrastructure,
DOT - LADYSMITH DMV Order Placement
State Agency DOT Service Center STOJZYTWIOS New 55 N/A B 6 Mbps CenturyLink 2018
DOT - KESHENA DMV Access 3 Pty Carrier
State Agency DOT Service Center STOJKZAWI104 New 56 N/A B 6 Mbps Wisconsin (Frontier 13) 2018
Core Infrastructure,
DOT-BERLIN DMV Order Placement
State Agency DOT Service Center STOJBRBWI04 New 57 N/A B 6 Mbps CenturyLink 2018
Core Infrastructure,
Telco Special
Construction
State Agency DVA DVA - Spooner STOJSPOWIO4 1562 No Head End A 6 Mbps CenturyLink Level 2 November
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Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
DVA - Madison - Circuit Access (CSR
State Agency DVA Museum STOJMSNWI38 2745 DVA Head End |A 50 Mbps AT&T Response) Level 2 September
Ready for TTU
Scheduling (Pending
State Agency DVA DVA - Chippewa Falls  |STOJCPFWI08 2924 DVA Head End |A 50 Mbps AT&T CSR) Level O August
Core Infrastructure
State Agency DWD DWD - Balsam Lake JC |STOJ9BKWI02 98 No Head End A 6 Mbps CenturyLink 2018
DWD - Chippewa Falls N/A
State Agency DWD JC STOJCPFWIO7 286 DWD Head End |A 6 Mbps AT&T Level 2 September
DWD - Dodgeville, lowa Core Infrastructure
State Agency DWD Co. JC STOJDDVWI06 371 No Head End A 6 Mbps Frontier 2018
DWD - Durand - Pepin Access CR-34 & CR-52 Cancelled by
State Agency DWD Co. JC STOJDXDWI03 384 DWD Head End |A 6 Mbps Wisconsin Customer N/A
N/A
DWD-Eau Claire
State Agency DWD Adjudication Center-Ul |STOJEAUWIO09 417 DWD Head End |A 50 Mbps AT&T Level 2 September
N/A
State Agency DWD DWD - Eau Claire JC STOJEAUWI10 420 DWD Head End |A 20 Mbps AT&T Level 2 September
CR-53 (consolidated
w/site 435) New Site
ID STOJELHWI02
DWD - Elkhorn, Access
State Agency DWD Walworth Co. CS STOJELHWI02 439 N/A A 6 Mbps Wisconsin October
DWD - Fennimore Access 3 Pty Carrier (TDS)
State Agency DWD Transitional JC STOJPNMWI02 469 DWD Head End |A 6 Mbps Wisconsin November
DWD-Fond du Lac JC Circuit Release -
State Agency DWD and Ul Field Auditor STOJFLDWIO5 496 DWD Head End |A 10 Mbps AT&T Level 2 October
DWD - Janesville, Rock Order Placement
State Agency DWD County JC STOJIVLWIOS 702 DWD Head End |A 20 Mbps AT&T November
Circuit Remediation
(CSR Response)
State Agency DWD DWD - Jefferson JC, HSS|STOJJFSWI02 710 N/A A 6 Mbps AT&T Level 2 September
DWD - Kenosha, Circuit Survey (CSR
State Agency DWD Kenosha Co. JC STOJENWWI04 740 DWD Head End |A 10 Mbps AT&T Response) Level 2 November
DWD - Lac du Flambeau Access Order Placement
State Agency DWD - HSS STOJW2RWI07 801 N/A A Wisconsin December
CR-57 Cancelled by
State Agency DWD DWD - Madison CARES [STOJMSNWIO7 898 DWD Head End |A 50 Mbps AT&T Customer N/A
DWD - Manitowoc N/A
State Agency DWD JC/SS/DVR STOIMTWWI02 928 N/A A 6 Mbps AT&T Complete May
Core Infrastructure,
DWD - Marinette JC, Order Placement
State Agency DWD HSS, CSA STOJIMOYWI04 940 No Head End A 6 Mbps CenturyLink 2018
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Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Circuit Survey (CSR
State Agency DWD DWD - Menasha STOJMEZWI01 988 DWD Head End |A 20 Mbps AT&T Response) Level 2 September
Circuit Remediation
DWD - Menomonie, (CSR Response)
State Agency DWD Dunn Co. JC STOIMMMWI03 1000 N/A A 6 Mbps AT&T Level 2 November
Copper
DWD - Mequon, Requested/Placeme
State Agency DWD Ozaukee Co. JC STOJIMQUWIO1 1002 DWD Head End |A 6 Mbps AT&T nt Pending November
DWD - Milwaukee N/A
State Agency DWD YWCA JC STOJMKEWI19 1101 DWD Head End |A 6 Mbps AT&T August
Special Construction
(not approved), 3
DWD - Neillsville, Clark Access Pty Carrier (TDS)
State Agency DWD Co. JC STOJIEWWI03 1187 DWD Head End |A 6 Mbps Wisconsin 2018
Circuit Installation-
Target for 8/20/17
State Agency DWD DWD - Pewaukee JC STOJPEWWI01 1313 No Head End A 10 Mbps AT&T August
DWD-Portage- Core Infrastructure
Columbia Co.-Job
State Agency DWD Center STOJXKXWIO5 1364 No Head End A 6 Mbps Frontier 2018
Ready for TTU
Scheduling (Pending
State Agency DWD DWD - Racine JC STOJRACWI04 1395 DWD Head End |A 10 Mbps AT&T CSR) Level 2 August
DWD - Sheboygan Co. Circuit Release
State Agency DWD JCDWS, DVR STOJSBMWI04 1506 DWD Head End |A 10 Mbps AT&T Level 2 October
Core Infrastructure,
Telco Special
DWD - Spooner, Construction
State Agency DWD Washburn Co. JC STOJSPOWI05 1563 no Head End A 6 Mbps CenturyLink Level 2 November
Core Infrastructure,
Telco Special
Construction
State Agency DWD DWD - Superior JC STOJSUWWI03 1632 no Head End A 10 Mbps CenturyLink Level 2 November
Access 3 Pty Carrier
State Agency DWD DWD - Viroqua JC STOJVIRWIO3 1690 DWD Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
DWD - Wis. Pending Order
Compensation Rating Placement Copper
State Agency DWD Bureau STOJUESWIO5 1737 DWD Head End |A 6 Mbps AT&T November
DWD - Wausau, Core Infrastructure
Marathon Co. JC, CSA,
State Agency DWD HSS STOJAUWWI04 1779 no Head End A 10 Mbps Frontier 2018
DWD - Wautoma, Core Infrastructure
State Agency DWD Waushara Co. JC STOJWWXWI02 1792 no Head End A 6 Mbps CenturyLink Level 2 November
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Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Circuit Remediation
(CSR Response)
State Agency DWD DWD - West Bend JC STOJETBWIO3 1820 N/A A 10 Mbps AT&T Level 2 August
Core Infrastructure,
Telco Special
Construction
State Agency DWD DWD - Rice Lake JC STOJRIEWI04 2023 No Head End A 10 Mbps CenturyLink Level 2 November
DWD - Madison, Dane N/A
State Agency DWD Co.JC STOJMSNWI28 2158 N/A A 20 Mbps AT&T Complete June
Order Placement
State Agency DWD DWD - GEF 1 STOJMSNWI29 2215 DWD Head End |A 6 Mbps AT&T October
DWD - Brown Co Job Circuit Survey (CSR
State Agency DWD Center STOJGRBWI09 2289 DWD Head End |A 20 Mbps AT&T Response) Level 2 October
DWD - WI Rapids, Ready for TTU
Wood County Job Access Scheduling (Pending
State Agency DWD Center STOJISWWI08 2299 DWD Head End |A 10 Mbps Wisconsin CSR) Level O August
DWD - Shawano Job Access 3 Pty Carrier
State Agency DWD Center STOJSWSWI02 2336 DWD Head End |A 6 Mbps Wisconsin (Frontier 13) 2018
Core Infrastructure
State Agency DWD DWD - Tomah JC STOJQTHWI02 2345 No Head End A 6 Mbps CenturyLink 2018
Circuit Survey (CSR
Response); Copper
DWD - Beaver Dam, not Available
State Agency DWD DVR STOJBVAWIO3 2410 N/A A 6 Mbps AT&T Level 2 October - On Hold
Core Infrastructure
State Agency DWD DWD - Ashland DVR STOJASXWI06 2422 No Head End A 6 Mbps CenturyLink Level 2 October
Circuit Remediation
DWD - Menomonie (CSR Response)
State Agency DWD DVR STOJMMMWI04 2462 DWD Head End |A 6 Mbps AT&T Level 2 November
Circuit Survey (CSR
State Agency DWD DWD - DVR Racine STOJRACWIO8 2469 DWD Head End |A 10 Mbps AT&T Response) Level 2 October
DWD - Appleton Ul Circuit Survey (CSR
State Agency DWD Adjudication Office STOJATWWI09 2616 DWD Head End |A 50 Mbps AT&T Response) Level 2 October
Access 3 Pty Carrier
State Agency DWD DWD - Rhinelander JC |STOJRHIWIO7 2687 DWD Head End |A 10 Mbps Wisconsin (Frontier 13) 2018
Core Infrastructure,
Telco Special
Construction
State Agency DWD DWD - Berlin JC STOJBRBWI03 2713 No Head End A 6 Mbps CenturyLink Level 2 November
Core Infrastructure
State Agency DWD DWD - Hayward DVR  |STOJHYRWI09 2744 No Head End A 6 Mbps CenturyLink Level 2 October
Core Infrastructure
State Agency DWD DWD - Marshfield JC STOJMFIWIO3 2946 No Head End A 6 Mbps Frontier 2018
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BadgerNet
DWD - Milwaukee JC Order Placement
State Agency DWD Central (Maximus) STOJMKEWI45 2947 N/A A 20 Mbps AT&T November
Circuit Survey (CSR
State Agency DWD DWD - Mequon DVR STOJIMQUWI04 2951 DWD Head End |A 6 Mbps AT&T Response) Level 2 October
Core Infrastructure
State Agency DWD DWD - Richland Co. JC [STOJRLCWIO7 2952 No Head End A 6 Mbps Frontier 2018
Circuit Survey (CSR
State Agency DWD DWD - Sturgeon Bay JC |STOJSUEWI07 2953 DWD Head End |A 6 Mbps AT&T Response) Level 2 October
Access N/A
State Agency DWD DWD - Phillips JC STOJPJPWI04 2954 DWD Head End |A 6 Mbps Wisconsin September
Circuit Remediation
(CSR Response),
Copper Not
Available
State Agency DWD DWD - Waupaca JC STOJWUPWI02 2955 N/A A 6 Mbps AT&T Level 2 October
Circuit Remediation
(CSR Response)
State Agency DWD DWD - MPTC STOJBGUWIO7 2956 DWD Head End |A 6 Mbps AT&T Level 2 November
DWD - Div of Voc Circuit Survey (CSR
State Agency DWD Rehab - Oshkosh STOJOSHWI12 2979 DWD Head End |A 10 Mbps AT&T Response) Level 2 October
Core Infrastructure,
DWD - Div of Voc Order Placement
State Agency DWD Rehab - Baraboo STOJXBQWIO7 2980 No Head End A 6 Mbps CenturyLink 2018
Core Infrastructure,
DWD - Div of Voc Order Placement
State Agency DWD Rehab - Ladysmith STOJZYTWI04 2981 No Head End A 6 Mbps CenturyLink 2018
DWD - Div of Voc N/A
State Agency DWD Rehab - West Allis STOJWEQWI05 3014 DWD Head End |A 10 Mbps AT&T August
Core Infrastructure,
Order Placement
State Agency DWD DWD - La Crosse JC STOJLSEWI10 3024 No Head End A 10 Mbps CenturyLink 2018
N/A
State Agency DWD DWD - Waukesha DVR |STOJUESWI11 3056 DWD Head End |A 10 Mbps AT&T August
DWD - Elkhorn, Access 3 Pty Carrier (TDS)
State Agency DWD Walworth Co. JC STOJELHWIO05 3077 DWD Head End |A 6 Mbps Wisconsin November
3 Pty Carrier (TDS),
Special Construction
Access (approved)
State Agency DWD DWD - Elkhorn DVR STOJELHWI06 3089 DWD Head End |A 10 Mbps Wisconsin November
N/A
DWD - South East
State Agency DWD Wisconsin Help Center [STOJMMFWI03 3147 DWD Head End |A 100 Mbps AT&T Level 2 September
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Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
CR-59- Consolidating
to Shared Site #51-
DWD - Appleton, STOJATWWI02 new ID-STOJATWWI02
State Agency DWD Partners Outagamie Co DES, CSA |STOJATWAMHO5-Old 58 DWD Head End |A 6 Mbps AT&T Level 2 November
Order Placement
State Agency DWD Partners DWD - Janesville, Rock STOJIVLWI04 701 DWD Head End |A 10 Mbps AT&T November
Core Infrastructure
State Agency DWD Partners DWD - Sparta JC STOJCMYWI05 2515 No Head End A 20 Mbps CenturyLink 2018
State Agency ETF ETF-Madison-Badger Ro{STOJMSNWI20 2004 ETF HQ D 1000 Mbps  |AT&T N/A March
Service Category
Change AtoDin
State Agency ETF ETF - Revenue State Offi|STOJIMSNWI36 2630 Yes-2630 D 1000 Mbps |AT&T Order Process August
State Agency PSC PSC-Madison-Whitney WSTOJMSNWI21 2006 HQ PSC D 1000 Mbps  |AT&T N/A Complete April
TTU Scheduled
State Agency SFP SFP - West Allis STOJWEQW!I02 1810 DOA Head End |B 100 Mbps AT&T 8/29/17 Level O August
DOA-Multi-Tenant Circuit Survey (CSR
Kewaunee Co. Response)
Shared Site Shared Site Courthouse STOJKWUWI04 768 Yes A 20 Mbps AT&T Level 2 November
DOA- Southern WI DOA Transformation
State Agency Shared Site Center STOJUGRWI01 1675 DHS Head End |A 1000 Mbps |AT&T scheduled 8/21 Level O August
DOA- N/A
DTSD Wis Rapids State- DOA Access
State Agency Shared Site DMV Srvs Ctr STOJISWWI04 1882 DOT Head End |A 100 Mpbs Wisconsin Complete July
3 Pty Carrier (TDS),
Special Construction
DOA-MultiTenant Access (approved)
Shared Site Shared Site Buffalo Co. Courthouse |STOJXAMWI03 2804 Yes A 50 Mbps Wisconsin October
DOA-MultiTenant Core Infrastructure
Langlade Co.
Shared Site Shared Site Courthouse STOJUBNWI03 2805 N/A A 20 Mbps Frontier 2018
Core Infrastructure,
DOA-MultiTenant Polk Order Placement
Shared Site Shared Site Co. Courthouse STOJ9BKWIO3 2808 N/A A 20 Mbps CenturyLink Level 2 November
Core Infrastructure,
DOA-MultiTenant Sauk Order Placement
Shared Site Shared Site Co. Courthouse STOJXBQWI06 2809 N/A A 20 Mbps CenturyLink 2018
DOA-MultiTenant Core Infrastructure,
Barron Co Justice Order Placement
Shared Site Shared Site Center STOJYRRWI04 2810 N/A A 20 Mbps CenturyLink 2018
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Jackson Co. Courthouse |STOJLCVWIO05 2811 N/A A 20 Mbps CenturyLink 2018
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BadgerNet
DOA-MultiTenant Core Infrastructure
Calumet Co.
Shared Site Shared Site Courthouse STOJCNIWI02 2813 N/A A 20 Mbps Frontier 2018
DOA-MultiTenant Core Infrastructure,
Lafayette Co. Order Placement
Shared Site Shared Site Courthouse STOJDGYWIO03 2816 N/A A 20 Mbps CenturyLink 2018
DOA-MultiTenant Eagle Core Infrastructure
Shared Site Shared Site River STOJEGVWIO3 2821 N/A A 20 Mbps Frontier 2018
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Ashland STOJASXWI08 2823 N/A A 20 Mbps CenturylLink Level 2 November
Ready for TTU
Scheduling (Pending
Shared Site Shared Site DOA-MultiTenant Eau C|STOJEAUWI13 2824 Yes A 100 Mbps AT&T CSR) Level O August
Circuit Survey (CSR
Shared Site Shared Site DOA-MultiTenant Piercg STOJEZLWIO5 2827 Yes A 20 Mbps AT&T Response) Level 2 November
DOA-MultiTenant Telco Hot Cut
Florence Co. Access
Shared Site Shared Site Courthouse STOJFCEWIO3 2828 Yes A 20 Mbps Wisconsin September
Core Infrastructure
DOA-MultiTenant
Shared Site Shared Site Adams Co. Courthouse |STOJFDHWIO3 2830 N/A A 20 Mbps Frontier 2018
Shared Site Shared Site DOA-MultiTenant Browr|STOJGRBWI14 2831 Yes A 20 Mbps AT&T N/A Level O July
Circuit Access (CSR
Shared Site Shared Site DOA-MultiTenant Green|STOJGRBWI15 2832 Yes A 1000 Mbps  |AT&T Response) Level 2 August
DOA-MultiTenant Core Infrastructure,
Green Lake Co. Crt Order Placement
Shared Site Shared Site House STOJGR6WI02 2833 N/A A 20 Mbps CenturyLink 2018
Circuit Survey (CSR
Shared Site Shared Site DOA-MultiTenant St. Cr¢STOJHDWWI04 2835 Yes A 20 Mbps AT&T Response) November
Core Infrastructure,
DOA-MultiTenant Iron Order Placement
Shared Site Shared Site Co. Courthouse STOJHUYWIO3 2837 N/A A 20 Mbps CenturyLink 2018
Ready for TTU
Scheduling (Pending
Shared Site Shared Site DOA-MultiTenant King |STOJKG3WI01 2845 Yes A 1000 Mbps  |AT&T CSR) Level O August
Core Infrastructure,
DOA-MultiTenant La Order Placement
Shared Site Shared Site Crosse Co. Courthouse [STOJLSEWI06 2846 N/A A 20 Mbps CenturyLink 2018
Core Infrastructure,
DOA-MultiTenant La Order Placement
Shared Site Shared Site Crosse SOB STOJLSEWI07 2847 N/A A 100 Mbps CenturyLink 2018
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3 Pty Carrier (TDS),
Special Construction
DOA-MultiTenant Grant Access (approved)
Shared Site Shared Site Co. Courthouse STOJZLIWI04 2851 Yes A 20 Mbps Wisconsin October
Shared Site Shared Site DOA-MultiTenant Dane {STOJMSNWI43 2854 Yes A 20 Mbps AT&T Order Placement November
DOA-MultiTenant Core Infrastructure
Juneau Co Justice
Shared Site Shared Site Center STOJTSXWI06 2860 N/A A 20 Mbps Frontier 2018
Special Construction
(approved), 3 Pty
Carrier (TDS), 3 Pty
Carrier (Frontier 13)
DOA-MultiTenant Access
Shared Site Shared Site Taylor Co. Courthouse [STOJMDFWIO3 2861 Yes A 20 Mbps Wisconsin 2018
Circuit Survey (CSR
Shared Site Shared Site DOA-MultiTenant Dunn |STOJMMMW!I05 2863 Yes A 20 Mbps AT&T Response) Level 2 October
3 Pty Carrier (TDS),
Special Construction
DOA-MultiTenant Access (approved)
Shared Site Shared Site Middleton STOJIMDWWI01 2865 Yes A 20 Mbps Wisconsin October
Circuit Remediation
(CSR Response)
Shared Site Shared Site DOA-MultiTenant Vilet §STOJMKEWI29 2867 Yes A 1000 Mbps  |AT&T Level 2 August
Shared Site Shared Site DOA-MultiTenant Teuto|STOJMKEWI30 2869 None A 1000 Mbps  [AT&T N/A Level O July
Shared Site Shared Site DOA-MultiTenant SOB MSTOJMKEWI31 2871 Yes A 1000 Mbps  |AT&T N/A Level O July
Ready for TTU
Scheduling (Pending
Shared Site Shared Site DOA-MultiTenant 901 94STOJMKEWI32 2872 Yes A 20 Mbps AT&T CSR) Level O August
DOA-MultiTenant Core Infrastructure
Marquette Co.
Shared Site Shared Site Courthouse STOJOLOWI04 2877 N/A A 20 Mbps Frontier 2018
3 Pty Carrier (TDS),
Special Construction
DOA-MultiTenant Clark Access (approved)
Shared Site Shared Site Co. Courthouse STOJIEWWI06 2879 Yes A 20 Mbps Wisconsin October
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Oconto Co. Courthouse [STOJOCQWI03 2880 N/A A 20 Mbps CenturyLink 2018
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Peshtigo STOJPSHWI03 2882 N/A A 20 Mbps CenturyLink Level 2 November
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Special Construction
DOA-MultiTenant Price Access (approved)
Shared Site Shared Site Co. Courthouse STOJPJPWIO3 2884 Yes A 20 Mbps Wisconsin October
DOA-MultiTenant Core Infrastructure,
Crawford Co. Order Placement
Shared Site Shared Site Courthouse STOJPCDWI04 2889 N/A A 20 Mbps CenturyLink 2018
DOA-MultiTenant Access 3 Pty Carrier
Shared Site Shared Site Rhinelander STOJRHIWIO8 2892 Yes A 1000 Mbps |Wisconsin (Frontier 13) 2018
DOA-MultiTenant Core Infrastructure
Richland Co.
Shared Site Shared Site Courthouse STOJRLCWIO5 2893 N/A A 20 Mbps Frontier 2018
DOA-MultiTenant Core Infrastructure
Shared Site Shared Site Richland Center STOJRLCWI06 2894 N/A A 20 Mbps Frontier 2018
DOA-MultiTenant 3 Pty Carrier
Shawano Co. Access (Frontier 13)
Shared Site Shared Site Courthouse STOJSWSWI04 2895 Yes A 20 Mbps Wisconsin 2018
DOA-MultiTenant Core Infrastructure,
Washburn Co. Order Placement
Shared Site Shared Site Courthouse STOJHL8WIO03 2897 N/A A 20 Mbps CenturyLink Level 2 November
Telco Hot Cut
DOA-MultiTenant Access
Shared Site Shared Site Burnett Co. Courthouse [STOJIREWIO03 2898 Yes A 50 Mbps Wisconsin September
Circuit Survey (CSR
Shared Site Shared Site DOA-MultiTenant Door (STOJSUEWI06 2902 Yes A 20 Mbps AT&T Response) Level 2 November
Circuit Survey (CSR
Shared Site Shared Site DOA-MultiTenant SturtgSTOJSRXWI02 2903 Yes A 20 Mbps AT&T Response) Level 2 November
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Superior STOJSUWWI10 2905 N/A A 100 Mbps CenturyLink 2018
3 Pty Carrier
DOA-MultiTenant Access (Frontier 13)
Shared Site Shared Site Vernon Co. Courthouse |STOJVIRWIO5 2907 Yes A 20 Mbps Wisconsin 2018
Cirucit Install (CSR
Shared Site Shared Site DOA-MultiTenant Wauk{STOJUESWI09 2909 Yes A 1000 Mbps  |AT&T Response) August
Circuit Survey (CSR -
Shared Site Shared Site DOA-MultiTenant Waup|STOJWUPWI06 2911 Yes A 20 Mbps AT&T Response) Level 2 November
DOA-MultiTenant Core Infrastructure
Shared Site Shared Site Wausau STOJAUWWI10 2913 N/A A 20 Mbps Frontier 2018
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Trempealeau Co STOJWHWW!I02 2918 N/A A 20 Mbps CenturyLink 2018
ATT Equipment
Shared Site Shared Site DOA-MultiTenant MilwgSTOJMKEWI33 2963 Yes A 50 Mbps AT&T (Pending Router) August
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Known Estimated Target
Site Type Agency/ ) Customer Name ATT Site ID BCN ID Head End Service Badger.N et TEIC? Dependencies Readiness Level Month for .
Organization Category Bandwidth |Territory Transformation to
BadgerNet
Core Infrastructure,
DOA-MultiTenant Order Placement
Shared Site Shared Site Whitehall STOJWHWWI03 2988 N/A A 20 Mbps CenturyLink 2018
Circuit Survey (CSR
Shared Site Shared Site DOA-MiltiTenant - GibsqSTOJEAUWI14 3001 Yes A 1000 Mbps  |AT&T Response) Level 2 November
Shared Site N/A
Shared Site DOA-MultiTenant STOJMSNWI19 2003 HQ-ECB D 1000 Mbps |[AT&T Complete May
WHEDA Head Circuit Survey (CSR
State Agency WHEDA WHEDA - Milwaukee - MSTOJIMKEWI38 3154 End A 1000 Mbps  |AT&T Response) Level 2 October
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